
This action is to approve changes in work and the increased contract amount for a construction
contract for Los Angeles River Trash Total Maximum Daily Load Full Compliance Catch Basin
Retrofit, Phase 9, et al., in various unincorporated communities throughout the County of
Los Angeles.

SUBJECT

June 21, 2016

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR A CONSTRUCTION CONTRACT
LOS ANGELES RIVER TRASH TOTAL MAXIMUM DAILY LOAD

FULL COMPLIANCE CATCH BASIN RETROFIT, PHASE  9, ET AL.,
IN VARIOUS UNINCORPORATED COMMUNITIES
THROUGHOUT THE COUNTY OF LOS ANGELES

(ALL SUPERVISORIAL DISTRICTS)
(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

Find that the requested changes in work related to furnishing and installing automatically retracting 
screens and connector pipe screens, with an increase in the construction contract amount of 
$87,566.60, will have no significant effect on the environment and approve the changes and 
increased contract amount for Project ID No. WMD0000107 – Los Angeles River Trash Total 
Maximum Daily Load Full Compliance Catch Basin Retrofit, Phase 9, et al., for the cleanout of 
existing catch basins, installation of automatically retractable screens and connector pipe screens, 
and removal of existing filter basket inserts, in various unincorporated communities throughout the 
County of LosAngeles, performed by United Storm Water, Inc.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval from the Board for changes in this 
construction contract, which will allow additional catch basins to be retrofitted, thereby furthering the 
goal of improving water quality.  

Enclosed for the Board's approval is a description of changes in work and the cost which is in excess 
of the Director of Public Works' delegated authority limit required to complete the project. 

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness/Fiscal 
Sustainability (Goal 1) and Integrated Services Delivery (Goal 3).  Approval of these changes will 
provide improved infrastructure to better serve the public and enhance the quality of life in various 
communities throughout the County of Los Angeles.

FISCAL IMPACT/FINANCING

Project ID No. WMD0000107, with an increase in the construction contract amount of $87,566.60, is 
included in the Fiscal Year 2015-16 General Fund Budget for the Unincorporated Area Stormwater 
Quality Program.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of this improvement was awarded on November 10, 2015, to a 
contractor with the lowest responsive bid in accordance with the State Public Contract Code and the 
Board's directives, and as recommended by the Director or her designee.

ENVIRONMENTAL DOCUMENTATION

These changes in work as described above and in the enclosure do not change any conditions 
which resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from changes to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The cost is based on contract unit prices, time and materials, or negotiated under the 
provisions of the contract specifications.  The method for arriving at the cost of these changes is 
included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by the Board will ensure the timely completion of work under the 
contract and result in complete and usable facilities.
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rochelle Goff)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,
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CHANGES IN WORK (APPROVE) 
June 21, 2016 
 
 
 
PROJECT ID NO. WMD0000107 – Los Angeles River Trash Total Maximum 
Daily Load Full Compliance Catch Basin Retrofit, Phase 9, et al., (in various 
unincorporated communities throughout the County of Los Angeles 
(All Supervisorial Districts), Contractor:  United Storm Water, Inc. 
 
Project Description: 
 
Furnishing and installing automatically retracting screens and connector pipe 
screens and the performance of other appurtenant work. 
 
Changes in Work: 
 
(1)  Cleanout existing catch basin $  5,121.60 
(2)  Install automatic retractable screens  41,750.00 
(3)  Install connector pipe screen 40,545.00 
(4)  Remove existing filter basket insert     150.00 

 
        Total     $87,566.60 
 
Description of Changes: 
 
It is necessary to compensate the contractor for the additional work added to the 
Los Angeles River Trash Total Maximum Daily Load Full Compliance 
Catch Basin Retrofit, Phase 9, et al., project. 
 
The costs for this work shall be based on Section 3 of the contract specifications. 
 
Thirteen additional working days will be required because of these changes. 
 
Financial Information: 
 
Funding for this project is included in the Fiscal Year 2015-16 General Fund 
Budget for the Unincorporated Area Stormwater Quality Program. 
 
Revised Contract Amount: 
 

  Original contract amount $913,843.70 
 
Changes in work to be approved      87,566.60 
 
Revised contract amount $1,001,410.30 

 
 Percent total change to original contract amount                                    10%  
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